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NCBC GULFPORT TIER I PARTNERING TEAM MEETING MINUTES 
GULFPORT, MISSISSIPPI 

JUNE 21-22, 2011 
 
 

MEETING ATTENDEES 
 
Team Members:   
Charles Cook Navy RPM 
Gordon Crane  NCBC Gulfport, IRP Manager 
Bob Fisher Tier II Link 
Bob Merrill MDEQ    
Jon Overholtzer CH2M Hill, Project Manager 
Greg Roof Tetra Tech, Project Manager 
 
Nancy Rouse The Management Edge, Facilitator 
Libby Claggett Tetra Tech, Scribe  
  
Adjunct Members/Guests: 
Arne Olsen NAVFAC SE 
Bill Olson Tetra Tech, Project Scientist  
 
 
1. Meeting Opening  
 
The meeting began at 9:00 a.m. CT.  The Team checked in and shared events since the last meeting.  
Introductions of guests were made.  The ground rules were read.  
 
Team members reviewed the agenda and modifications were made accordingly. 
 
Team members reviewed the March 2011 minutes.   
 
Consensus Item C-0611-01: The March 2011 meeting minutes were approved as final. 
 
2. Rotation of Meeting Roles 
 
The meeting roles include who acts as the Meeting Leader and Timekeeper; the Scribe, Meeting Host, 
and Facilitator roles are not rotated.  Other Tier I Teams rotate the meeting roles among the core Team 
members.  Rotation of meeting roles is encouraged to level the playing field and create an equal climate 
in the meeting room.  Team members discussed their thoughts on rotating the meeting roles.   
 
Team members agreed the meeting roles of Meeting Leader and Timekeeper would rotate among the 
core Team members alphabetically.  Gordon Crane will be the Meeting Leader, and Charles Cook will be 
the Timekeeper for the June 2011 meeting.  For the next meeting, Bob Merrill will be the Meeting Leader, 
and Gordon Crane will be the Timekeeper.   
 
3. Response to Comments Letter and Final Document Process 
 
Bob M. stated that some Response to Comments (RTC) letters (in preparation of a final document) are 
not following the correct process.  If MDEQ requests a change to a document, the document needs to be 
addressed accordingly.  The MDEQ feels there is some attitude and resistance to changes.  Specifically, 
the Site 4 Remedial Design (RD) comments were not addressed to MDEQ satisfaction.   
 
In the past, MDEQ issued a letter with their comments to the draft document.  A RTC letter would be 
issued by the Navy addressing MDEQ (and other review comments).  Currently, the contractor is issuing 
the RTC letter, and not the Navy.  The Navy is who the MDEQ needs to respond, not the contractor.  If 
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the Navy (or their contractor) does not agree with the MDEQ comments, open and honest communication 
needs to be initiated to clarify the comments and provide appropriate responses.   
 
Consistency is an important issue with the MDEQ.  If the document states “MDEQ” and drawings reflect 
“MCEQ”, this is not acceptable.  Greg Roof received the MDEQ comments to the Site 4 RD last month.  
Bob Mertz reviewed the document for Tetra Tech, all comments were believed to have been addressed, 
and the document was scheduled to be issued as final.  MDEQ did not agree that the requirement of 
responding to the comments was satisfied.  Greg clarified that the document will be reissued as final with 
comments addressed after the RTC letter is agreed upon by the parties involved.  Other issues regarding 
the Site 4 RD document were also discussed.   
 
MDEQ stated the Site 4 RD was not the only document with issues and was being discussed as an 
example of the lapse in the process of finalizing documents.  Charles stated the he would ensure the 
Navy sends the formal, agreed upon RTC letter.  Email communication is good as long as the MDEQ 
knows the Navy is involved and approving the decisions of the contractor and the email has the correct 
subject line.  Greg clarified the RTC letter is the “intent” of the corrections to be made to a document 
before the document is issued as 100% final and asked if change pages should be issued with the RTC 
letter.  Bob M. clarified that he would not need the change pages with the formal RTC letter as long as 
any text changes are included (in quotations).   
 
Regarding MCEQ on the Site 4 RD drawing, Greg asked for clarification from Bob M.  It would not be as 
costly to issue a statement in the document regarding the use of MCEQ in lieu of modifying and 
reproducing Size D drawings.  Bob M. stated the clarification would suffice, but the acronym page should 
include MCEQ because of the reference on the drawings.  Greg will also have an index made of the 
Size D drawings.  Other modifications will be made accordingly.   
 
Bob F. added the issue had been brought up at the Tier II level.  The formal RTC letter should have a 
document control number from the Navy, making it an official document being issued by the Navy.   
 
Discussion ensued regarding Team communications (email versus telephone, conference calls, etc.).  
The protocol for Team communication is that all can communicate with each other directly in order to gain 
clarification.  Changes in scope (or decisions) for the contractor can only be made by the Navy.   
 
4. Review Action Items 
 
The following action items were reviewed: 
 

Action Items 
Action 
Item # 

Responsible 
Party 

Status Due Date Action Item 

A-0510-02 Debbie Humbert Done TBD 
Work with Tier II to address EPA CERCLA 
involvement.   

A-0311-01 Bob Fisher   Done 3/25/2011 Redraft MOA to replace “EPA” with “MDEQ”.   

A-0311-02 Greg Roof Done 3/25/2011 
Send latest Site 6 LTM report to Charles for 
review. 

A-0311-03 Nancy Rouse Done 3/22/2011 Email RAB concerning change in meeting date. 

A-0311-04 Charles Cook Done 4/1/2011 
Determine if DD can be signed by “XO” by 
direction.  Update:  The DD was signed by 
direction.   

.A-0311-05 Jon Overholtzer Done 3/22/2011 Send info on Site 4 MOB date to Greg. 

A-0311-06 Greg Roof Done 4/30/2011 
Set up room block and meeting room for next 
meeting. 

A-0311-07 Charles Cook Done 4/7/2011 
Look into combining Sites 2 and 7 for RA.  
Update:  Charles sees no reason why this 
cannot be done. 
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Action Item A-0611-01:  Charles is to verify with Navy legal if the Memorandum of Agreement (MOA) 
has to go through public review and comment. 
 
5. Review Site 3 Remedial Investigation (RI) Responses to MDEQ Comments 
 
MDEQ had two comments (#s 11 and 13) to the Site 3 RI that need to be discussed.  Bob M. and Greg 
discussed the comments and responses.  Bob M. agreed with the response made to Comment #11.  
Comment #13 recommended considering all possible stakeholders (i.e., U.S. Fish and Wildlife Service) 
and getting a letter in writing stating their involvement or non-involvement.  Bob M. stated that if all 
changes are made as stated in the proposed RTC letter, the Site 3 RI could be delivered as final.   
 
The soil at Site 3 is not an issue, and this will be written into the Feasibility Study (FS).  Groundwater has 
an arsenic issue; groundwater monitoring will continue.   
 
Discussion ensued regarding Canal No. 1 and Navy funding for sites (ER,N program).  Currently, 
Canal No. 1 (and other outfalls) is only monitored for turbidity under the Stormwater Program.  The base 
has a Stormwater Permit under MS4.  
 
6. Review of RAB Meeting  
 
Team members discussed the RAB meeting held June 20, 2011.  One item of note was that a citizen 
wanted to know if the MOA would be reviewed by the public before it is signed by the Navy and MDEQ.  
An action item has already been assigned to investigate this with Navy legal.   
 
At the meeting, City Councilman Truck Casey stated he would try to bring more citizens to the next RAB 
meeting.   
 
The next RAB is scheduled for September 12 at 5:30 p.m. (poster session) and 6:00 p.m. meeting 
presentations.  A future RAB meeting date of December 5 was also tentatively scheduled.   
 
7. Site 4 Remedial Action (RA) Update  
 
Jon provided photographs of the landfill cap and golf course construction at Site 4.  There is concern that 
the new sod is not being properly watered.  Over $1,000,000 was spent in purchasing and installing the 
new sod.   
 
8. NAVFAC SE RPM Update 
 
The new Navy CLEAN contract was not awarded to Tetra Tech.  The Navy and Tetra Tech are preparing 
a transition plan.  Tetra Tech is funded through the next three years. 
 
The Navy also has an initiative to perform some work in-house (i.e., Proposed Plans, RODs) in lieu of 
using a contractor; however, the Navy does not have the ability to do any modeling at this time. 
 
9. Tier II Update 
 
Health and Safety reviews were discussed at the last Tier II meeting.  As far as NAVFAC is concerned, 
the base Health and Safety Officer should be conducting the review.  Typically, most base personnel use 
EM 385 instead of OSHA guidelines (which are less extensive).  Someone beyond the RPM needs to 
inform the base Heath and Safety Officer that they are funded to perform the reviews and given the 
guidelines to use.  The base Health and Safety Officer should have the OSHA 40-hour training.   
 
Action Item A-0611-02:  Bob F. and Gordon are to investigate if the NCBC Gulfport Health and Safety 
Officer has had OSHA 40-hour training and discuss NAVFAC expectations.   
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Other items of discussion included performance-based fixed-price contracting being conducted at 
Air Force bases, energy and sustainability initiatives, the 20/20 Program (how to get efficiency on a small 
scale), and renewable energy.   
 
Bob F. stated that Site 3 might be a good place to install a solar blanket.  Gordon asked if the solar 
blanket could be installed on a roof.  Jon stated that solar blankets have been installed on rooftops in 
San Diego.   
 
Action Item A-0611-03:  Gordon is to investigate if any renewable energy projects are scheduled for or in 
use at NCBC Gulfport.   
 
10. Site 2 RI Activities 
 
Greg provided Team members with the figure indicating the 100-foot sampling grid and the constituents 
found.   
 
Action Item A-0611-04:  Charles is to ask Laura LaBella to send Tetra Tech the Wetlands Delineation 
Map for Site 2. 
 
Discussion ensued regarding the pond at Site 2.  Gordon stated that it was not on the Base Stormwater 
Master Plan and was used to water the golf course.  The pond is no longer needed and could be filled in.  
Material north of the pond has been sampled and can be used as fill for the pond.  
 
Bob M. questioned the placement of the wells and how it will be determined if there is anything 
downgradient.  Greg stated that if there were a continuing source, it would be found since there are 
monitoring wells along the perimeter of the landfill.  Under presumptive remedy, the area under the landfill 
does not have to be investigated.  An unbiased sampling approach was used around the outside of the 
landfill.   
 
11. Site 4 Plume Evaluation 
 
Some of the monitoring wells on the eastern side of Site 4 were removed and need to be reinstalled.   
 
The Navy chemist provided comments to the UFP-SAP.  The Navy chemist’s comments will be 
incorporated into the UFP-SAP before it is sent to MDEQ for review.   
 
The distribution of vinyl chloride in groundwater appears to be migrating westerly, taking a northwesterly 
turn.   
 
12. Long-term Monitoring (LTM) 
 
Aerostar sent the Health and Safety Plan to NCBC Gulfport and is awaiting approval from the 
NCBC Gulfport Health and Safety Officer.   
 
13. Exit Strategy Review 
 
Team members reviewed the Exit Strategy and adjusted dates accordingly.     
 
Action Item A-0611-05:  Charles is to send the updated Exit Strategy to Team members after receiving it 
from Greg.   
 
Action Item A-0611-06:  Greg is to verify that the Site 3 Decision Document was sent to Charles.  
 
Action Item A-0611-07:  Gordon is the send Greg the Site 3 MWR plans. 
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Action Item A-0611-08:  Gordon is to inform the “front office” that the Site 3 Decision Document is 
coming. 
 
Action Item A-0611-09:  Bill is to send Gordon and Jon a copy of the current Site 3 survey.   
 
14. Site 6 LTM 
 
There have been eight monitoring events from January 2008 to January 2011.  Naphthalene, vinyl 
chloride, and DRO remain as constituents of concern.  Free product is still present.  The plume is stable 
and at equilibrium.  The extent of the groundwater plume is delineated by monitoring wells.  The 
groundwater plume is not having an impact on the adjacent drainage ditch.    
 
The Action Memoranda (Battelle 2006 and Tetra Tech 2008) recommended evaluation of monitoring 
activities after two years.  Options include continue semiannual monitoring schedule for two more years, 
change to annual or biannual monitoring schedule for five years, and assessment of free product in soil 
and further active remediation 
 
The Tetra Tech Action Memo stated to reduce monitoring to once every two years if site conditions were 
found to be stable.  It is believed that free product is stable, the chlorinated solvent issue has not shown 
any significant migration, and Tetra Tech is planning to recommend reducing monitoring to once every 
two years.  The decision needs to be made if the plume is stable or not.   
 
Action Item A-0611-10:  Charles is to check on status of the funding for the Site 6 LTM. 
 
15. Review Day 1 Action Items  
 
Team members reviewed the action items generated during Day 1. 
 
DAY 2 
 
The Day 2 began at 9:30 a.m. CT.   
 
16. Check-In/Opening Remarks 
 
Team members shared events of the past night.  
 
Gordon and Bob F. met with the NCBC Gulfport Health and Safety Officer before Day 2 of the meeting.  If 
a Risk Assessment Code (RAC) is added to the current HASP format, the document will satisfy the 
requirements of the NCBC Gulfport Health and Safety Officer.   
 
17. Site 6 LTM Wrap Up Discussion 
 
Discussion continued regarding changing the monitoring frequency at Site 6.  Bob M. stated he did not 
want the site to go to monitoring every other year.  Team members agreed that annual monitoring would 
be a better suggestion because the Team determined the plume is not stable at this point. 
 
Action Item A-0611-11:  Bob M. is to look for the Site 6 LTM reports for Events 6 and 7.  
 
Action Item A-0611-12:  Greg is to send Site 6 LTM report for Event 5 to Bob M.  
 
Consensus Item A-0611-02:  The Team reached consensus to change the monitoring frequency at 
Site 6 to annually because the Team determined the plume is not stable at this time.   
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18. Future Land Use and Land Use Control (LUC) Challenges 
 
Gordon asked for direction from Team members regarding future tenants at the base and planned 
remedial projects.  If a soccer field is going to be built at Site 3, the Navy does not to pay for costly sod.  
Greg added to consider the “standards” for building a soccer field (not just a flat field).  Bob F. stated that 
a much longer time frame needs to be captured for the remedial projects to be fully completed.   
 
Charles asked why the landfill was being capped.  The driver to cap the landfill is the potential for 
groundwater to move to a receptor (the marshes).  Team members questioned if a cap is the right answer 
for Site 3.  An alternative discussed was addressing transport and flow.  Jon stated that 18 inches of cap 
might not be needed to fulfill the 10-6 equivalency; however, there needs to be enough soil to cover the 
active layer and keep it moist.  If the drainage layer and gas piping system were removed, there would be 
a significant cost reduction for the project.  Greg added the presumptive remedy is also a driver for the 
cap. 
 
Two equipment parking lots were built on the southern end of Site 1.  Gordon received an email from 
Jerry Banks stating the parking lots needed to meet the requirement of the future cap.  Gordon does not 
have any geotechnical information for the parking lot.  A parking berm for a fuel truck needs to be 
constructed on the capped area.  Gordon stated the berm could not be built until it could be proven to the 
state that the landfill cap met the requirements.   
 
Action Item A-0611-13:  Jon is to have Shelby tube samples collected at Site 1 (for geotechnical 
determination of the landfill cap).   
 
19. Site 3 RD Update 
 
Tetra Tech is in the process of completing additional surveying for the design.  Greg asked if the design 
would be to match the existing topography or another design surface (i.e., soccer field).  Bob F. stated 
there is no specific long-term land use requirement for the design; therefore, return the site to the existing 
topography, but do not leave any standing water.    
 
Action Item A-0611-14:  Gordon is to look at the Base Master Plan to determine if soil from the mounds 
can be used at Site 3. 
 
Consensus Item C-0611-03:  The Team reached consensus that the Remedial Design for Site 3 is an 
environmental project and determined future use considerations are not part of the design.   
 
Action Item A-0611-15:  Gordon is to communicate to MWR that the Remedial Design for Site 3 will not 
consider future use as part of the design.   
 
Action Item A-0611-16:  Gordon is to email Greg the name of the Stormwater Master Plan person at 
NCBC Gulfport. 
 
20. LUC Implementation Plan (LUCIP) Format Discussion 
 
Greg provided copies of LUCIP formats.  One format was a traditional LUCIP, and the other was a CMIP 
format.  Team members preferred the CMIP format.  After the MOA is completed, the LUCIP will be 
started.   
 
Consensus Item C-0611-04:  The Team reached consensus to use the CMIP format as the template for 
future LUCIPs at NCBC Gulfport. 
 
Bob F. commented ensure documents are uploaded to NIRIS.   
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21. Round Table Discussion 
 
Gordon asked if there are LUC boundary figures available in NIRIS.  Bob F. explained the capabilities of 
the NIRIS maps.   
 
Action Item A-0611-17:  Greg is to assemble LUC boundary figures for all sites at NCBC Gulfport.  
 
Bob F. stated the NIRIS public web page for NCBC Gulfport would be started as soon as the 
Whiting Field page is completed.  Team members will need to decide what documents will be available 
for public viewing.  Bob F. will bring sample web pages to the next meeting. 
 
Charles would like the Team to consider bi-weekly conference calls to discuss document status.  The 
conference call would last approximately 15 to 20 minutes.  Greg suggested having the calls on a monthly 
basis instead of every other week.  Bob M. agreed that monthly calls would be better that bi-weekly.   
 
Bob M., Charles, and Greg agreed to have monthly conference calls to discuss document status starting 
on Monday, August 1, 2011, at 10:00 a.m. CT.   
 
Action Item A-0611-18:  Libby is to arrange the first monthly conference call to discuss documents status 
(Monday, August 1, 2011, 10:00 a.m. CT). 
 
Action Item A-0611-19:  Charles is to check with Navy legal to determine if a formal court reporter is 
needed at the public meeting in lieu of a meeting scribe.   
 
22. Meeting Closeout  
 
Next Meeting: October 4 and 5, 2011, beginning at 9:00 a.m. CT on Day 1  
Location:  Hampton Inn, Biloxi, Mississippi 
Meeting Leader:  Bob Merrill  
Timekeeper:  Gordon Crane 
 
Action Item A-0611-20:  Libby is to check on meeting space and sleeping rooms for the October 2011 
meeting at the Hampton Inn in Biloxi, Mississippi. 
 

October 2011 Proposed Meeting Agenda 

Description Presenter Time 
Category/ 

Expectation 
Meeting Opening:  Check in, opening remarks, 
resource sharing, announcements, head count, and 
proxy assignments 

Leader 15 min Standard 

Review Ground Rules All   5 min Standard  
Minutes Approval Leader   5 min Consensus 
Action Item / Parking Lot / Previous +/Δ Review Leader  15 min Standard 
Agenda Review All   5 min Standard 
Site 1 RD Planning Greg Roof 30 min Information 
Site 2 RI Update Greg Roof 30 min Information 
Site 3 RD Update Greg Roof 30 min Information 
Site 4 Groundwater Monitoring Update Greg Roof 30 min Information 
Site 7 RI Phase I Update Greg Roof 30 min Information 
LTM Update Aerostar 30 min Information 
Exit Strategy Review Greg Roof 15 min Standard 
Review RAB Meeting All 30 min Discussion  
Establish LUC Boundaries Greg Roof 30 min Discussion  
NIRIS Public Web Page Bob Fisher 45 min Discussion 
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October 2011 Proposed Meeting Agenda 

Description Presenter Time 
Category/ 

Expectation 
Training  Nancy Rouse 60 min Learning 
Round Table Discussion All 15 min Standard 
Facilitator Feedback Nancy Rouse 15 min Standard 
Meeting Closeout: Review dates of next meeting, 
prepare next meeting agenda, review action item list, 
and create +/Δ list 

Team 30 min Standard 

 
Future Meeting Dates 

Dates Location 
January 24-25, 2011 Hampton Inn, Biloxi, Mississippi 

 
Conference Call Date 
 Monday, September 12, 2:00 p.m. EST 
 
Action Item A-0611-21:  Libby is to arrange a conference call to set the agenda for the October 2011 
meeting (Monday, September 12, 2:00 p.m. EST). 
 
23. Review Action Items 
 
Team members reviewed the action item list. 
 

Action Items 
Action 
Item # 

Responsible 
Party 

Status Due Date Action Item 

A-0611-01 Charles Cook  07/01/2011 
Charles is to verify with Navy legal if the MOA 
has to go through public review and comment. 

A-0611-02 
Bob Fisher and 
Gordon Crane 

Done 06/22/2011 

Bob F. and Gordon are to investigate if the 
NCBC Gulfport Health and Safety Officer has 
had OSHA 40-hour training and discuss 
NAVFAC expectations. 

A-0611-03 Gordon Crane  07/01/2011 
Gordon is to investigate if any renewable energy 
projects are scheduled for or in use at 
NCBC Gulfport.   

A-0611-04 Charles Cook   07/01/2011 
Charles is to ask Laura LaBella to send 
Tetra Tech the Wetlands Delineation Map for 
Site 2. 

A-0611-05 Charles Cook  07/08/2011 
Charles is to send the updated Exit Strategy to 
Team members after receiving it from Greg. 

A-0611-06 Greg Roof  07/01/2011 
Greg is to verify that the Site 3 Decision 
Document was sent to Charles. 

A-0611-07 Gordon Crane OBE  Gordon is the send Greg the Site 3 MWR plans. 

A-0611-08 Gordon Crane  06/23/2011 
Gordon is to inform the “front office” that the Site 
3 Decision Document is coming. 

A-0611-09 Bill Olson Done  
Bill is to send Gordon and Jon a copy of the 
current Site 3 survey. 

A-0611-10 Charles Cook Done  
Charles is to check on status of the funding for 
the Site 6 LTM. 

A-0611-11 Bob Merrill  07/01/2011 
Bob M. is to look for the Site 6 LTM reports for 
Events 6 and 7. 

A-0611-12 Greg Roof   07/15/2011 
Greg is to send Site 6 LTM report for Event 5 to 
Bob M if needed. 
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Action Items 
Action 
Item # 

Responsible 
Party 

Status Due Date Action Item 

A-0611-13 Jon Overholtzer  06/22/2011 
Jon is to have Shelby tube samples collected at 
Site 1 (for geotechnical determination of the 
landfill cap). 

A-0611-14 Gordon Crane  07/01/2011 
Gordon is to look at the MWR Master Plan to 
determine if soil from the mounds can be used at 
Site 3. 

A-0611-15 Gordon Crane  07/15/2011 
Gordon is to communicate to MWR that the 
Remedial Design for Site 3 will not consider 
future use as part of the design.   

A-0611-16 Gordon Crane  07/01/2011 
Gordon is to email Greg the name of the 
Stormwater Master Plan person at NCBC 
Gulfport. 

A-0611-17 Greg Roof  
By next 
meeting 

Greg is to assemble LUC boundary figures for all 
sites at NCBC Gulfport. 

A-0611-18 Libby Claggett  07/30/2011 
Libby is to arrange the first monthly conference 
call to discuss documents status (Monday, 
August 1, 2011, 10:00 a.m. CT). 

A-0611-19 Charles Cook  07/15/2011 
Charles is to check with Navy legal to determine 
if a formal court reporter is needed at the public 
meeting in lieu of a meeting scribe. 

A-0611-20 Libby Claggett  07/30/2011 
Libby is to check on meeting space and sleeping 
rooms for the October 2011 meeting at the 
Hampton Inn in Biloxi, Mississippi. 

A-0611-21 Libby Claggett  07/30/2011 
Libby is to arrange a conference call to set the 
agenda for the October 2011 meeting (Monday, 
September 12, 2:00 p.m. EST) 

 

Consensus 
Number 

Consensus Item 

C-0611-01 The March 2011 meeting minutes were approved as final. 
C-0611-02 The Team reached consensus to change the monitoring frequency at Site 6 to annually 

because the Team determined the plume is not stable at this time. 
C-0611-03 The Team reached consensus that the Remedial Design for Site 3 is an environmental 

project and determined future use considerations are not part of the design. 
C-0611-04 The Team reached consensus to use the CMIP format as the template for future LUCIPs 

at NCBC Gulfport. 
 
There were no parking lot items developed during the June 2011 meeting.   
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24. Plus/Delta  
 

Plus/Delta 

+  

Discussions focused No projector 

Well-oiled function group Room too small 

Got work done in a cooperative atmosphere  

Bob F. back  

Open discussion about difficult issue  

Flexibility in schedule to allow addressing an 
issue in real time  

 

Jon’s photo presentation at Site 4  

Good job working without projector  

 
25. Facilitator Feedback  
 
Nancy discussed meeting accomplishments with the Team.   
 

1. Resolved document review process 
2. Determined health and safety requirements for NAVFAC 
3. Determined that Site 3 RD will only address environmental restoration requirements 

 
26. Training  
 
Nancy provided training on Team Self Evaluation.  The training consisted of a formal farewell to Bob F. 
and along with conducting a self evaluation. 
 
 
 


